

Team Process Appendix: Jira Sprint Progress

The Price-Tag Decision: Retail Relabel Assignment

ISM6642 – Machine Learning for Business Applications | Dr. Hemang Subramanian
Group 4: Priscila Lofrano Lopes, Liliette Morejon Averhoff, Yasori Guzman Valladares

How we worked

We organized the assignment as a small Scrum team, following the course guidance. We split the work into two sprints, tracked every task in Jira, and gave each member ownership of complete parts of the assignment rather than separate tasks.

Member	Scrum role	Owned parts
Priscila	Product Owner	Part 5, memo, final report assembly, discussion Q4
Liliette	Scrum Master	Parts 1–2, reproducibility, GitHub, discussion Q2
Yasori	Development lead (modeling)	Parts 3–4, discussion Q1 and Q3

1. After Sprint 1 completion

Sprint goal: Build the notebook and make sure every member can run it and explain their results.

Dates: September 25 – September 28




Figure 1. Dashboard after Sprint 1: 13 of 29 tasks done (45%), 16 still to do. Tasks by member: Priscila 12, Liliette 10, Yasori 7.

2. After Sprint 2 completion:

Sprint goal: Write the interpretations, assemble the report within 5 pages, and prepare for the oral defense.

Dates: September 28 – September 29




Figure 3. Dashboard after Sprint 2: all 29 tasks completed (100%). Tasks by member: Priscila 12, Liliette 10, Yasori 7.